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Statement of Ongoing Contractsasof 07/20/17 08/ 01/ 17
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 0-/ 0 I N FRESNO AND MADERA COUNTI ES AT ETIC MOHAMMAD SAM M $516, 583 04/ 26/ 17 30%
06- 0Q0304 VARI OUS LOCATI ONS 2285 MORELLO AVENUE 3240 N. M LLBROOK 2128, g;g 82; %g; 1; 3506
BRI DGE DECK MAI NTENANCE PLEASANT HILL CA 94523 AVENUE '
FRESNO, CA 93726
v (559) 250- 6305
06- FRE-0-/0 I N FRESNO COUNTY SPECTRUM CONSTRUCTI ON GROUP,  CARY CRUZ $522,093 05/11/17 27%
06- 0U2104 METHACRYLATE, JO NT SEALS I NC. $138,051 05/30/17 26%
32 EDELMAN $138,051 09/07/17
IRVINE CA 92618 (559) 341- 3377
HVB
06- FRE- 0-/ 0 IN FRESNO, MADERA, KINGS, AND TULARE PETERSON- CHASE GENERAL $664, 269 04/ 21/ 17 0%
06-0U1504 COUNTI ES AT VARI QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. $0 05/18/17 0%
TREAT BRI DGE DECKS/ JO NT SEALS 16351 CONSTRUCTI ON Cl RCLE VES $0
IRVINE CA 92606
06- FRE- 5- 10. 0/ 20 I N FRESNO COUNTY NEAR COALI NGA FROM MERCER FRASER COVPANY DI N DADAVALLA $3,066, 024 10/ 31/ 16 88%
06- 0T6504 NORT 2,810,744 11/28/16
ACNH- Pl 00- (514) 7 0.8 MLE H OF GALE AVENLE PO BOX'1006 3240 N M LLBROX 22 263,577 07/28/17  92%
UNDERCROSSI NG TO 1.0 MLE SOUTH OF  EUREKA CA 95502 AVENUE 1 €03
8& - ) TOULUMNE AVENUE OVERCROSSI NG FRESNO, CA 93726
;-I;\/g.) HVA RESURFACI NG/ PANEL REPLACEMENTS (559) 417- 3821
06- FRE- 5- 53. 0/ 60 I N FRESNO COUNTY ABOUT 17 MLES___  TELFER PAVEMENT TECHNOLOG ES, MOHAMVAD SAM M $648, 175 03/08/17  100%
06- 0V9704 WEST OF MENDOTA FROM 0.3 NORTH OF LLC 3240 N. M LLBROOK $597, 2;1;8 825 ig; 1; 100%
RUSSELL AVENUE OVERCROSSI NG TO 4522 PARKER AVE BLDG700 STE35 AVENUE 06/ 26/ 17
SHI ELDS AVENUE OVERCROSSI NG MCCLELAN CA 95652 FRESNO, CA 93726 COVPLETED
" PAVEMENT PRESERVATI ON (559) 243- 3814
06- FRE- 33-/ 0 I N FRESNO AND KI NGS COUNTI ES ON VI KI NG CONSTRUCTI ON COVPANY ~ MARK VENGONI $2, 356,001 10/ 27/ 16 0%
06- 0K8004 ROUTES 33, 41, 43, AND 233/152 IN 11315 SUNRI SE GOLD CIR, STE ROOK $382, 131 11/28/16 9
STP- 000C- (442) E 3240 N. MLLB $66, 131 03/02/18  16%

--0

HA21

FRESNO, KINGS, AND MADERA COUNTI ES
AT VARI QUS LOCATI ONS
SEI SM C RESTORATI ON

RANCHO CORDOVA CA 95742

FRESNO, CA 93726
(559) 243- 3543
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Statement of Ongoing Contractsasof 07/20/17 08/ 01/ 17
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-41-29. 3/ 33. 4 I N FRESNO AND MADERA COUNTI ES ON EMVETT' S EXCAVATI ON, | NC. $2, 715,604 05/ 11/ 17 0%
06- 0Q6304 ROUTE 41 AT VARI OUS LOCATI ONS 6207 EAST CLI NTON AVE $0  05/30/17 0%
NH(P; 000C-(436) E CONSTRUCT STAMPED COMCRETE FRESNO CA 93727 $0
06- FRE-41-33.1/33. 4 ON ROUTE OLD ROUTE 41 BETVEEN PM VI KI NG CONSTRUCTI ON COVPANY ~ MARK VENGONI $4, 465,864 10/ 13/ 16 1%
Rjﬁﬁ?ggigf‘(sgg) c 33.3/33.4 (FRESNO COUNTY) AND PM 11315 SUNRISE GOLD CIR #A 3240 N. M LLBROOK $§fﬁ, gég (1)25 g?j ig 18%
0.0/0.2 (MADERA COUNTY) RANCHO CORDOVA CA 95742 FRESNO, CA 93726 !
-0 BRI DGE SEI SM C RETROFI T (559) 243- 3543
HA21
06- FRE- 99- 19. 8/ 23. 4 I N FRESNO COUNTY FROM 19.85 TO 23.4 TEFLER PAVEMENT TECHNOLOG ES, HADDADI N, HAI DAR $1, 485,000 04/ 19/ 17 38%
06- 0MB504 REMOVE AND REPLACE 3" OF FAILED HVA LLC 3240 N. M LLBROOK AVE $1, 207, 526‘ 825 (2)(2)5 1; 81%
IN SELECT AREAS DIR S EMERGENCY FA 4522 PARKER AVE BLDG 700 S350 FRESNO, CA 93726
REMOVE/ REPLACE 60+ PCC SLABS USI NG MCCLELLAN, CA 95652 (559) 243- 3856
RS
20. 20. 201
130
06- FRE- 99- 23. 5/ 26. 7 IN THE CI TY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COVMPANY FOSTER, DALLIA $129, 170,536 06/ 30/ 16 35%
06- 2HT104 $60, 414, 014 07/ 25/ 16
FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 2750 N. PARKWAY DRI VE 2 47%
ROUTE 99 REALI GNVENT WATSONVI LLE CA 95077 FRESNO, CA 93722 $5,175,557  11/21/18
(559) 917- 4185
HML
06- FRE- 145- 6. 0/ 13. 2 I N FRESNO CO FROM COLUSA AVE TO THE TELFER PAVEMENT TECHNOLOG ES, MOHAMVAD SAM M $1, 667,522 04/21/17  100%
06- 0V5204 145/ 269 JCT LLC $1, 628,993 05/06/17
8240 N M LLBROX $1,501, 672 07/26/17 2%
DI G OUTS AND RHMA TYPE G OVERLAY 4522 PARKER AVE BLDG700STE350 AVENUE
MCCLELAN  CA 95652 FRESNO, CA 93726 OVER RUN
M (559) 250- 6305
06- FRE- 145-34. 1/ 35. 1 I N FRESNO COUNTY | N KERVMAN ON ROUTE  VSS | NTERNATI ONAL, | NC. MARK MENGONI $703,065 02/23/17 83%
06-0T7304 145 FROM SAN JOAQUI N VALLEY RR TO 3785 CHANNEL DRI VE 3240 N. M LLBROOK iiég, g% 83; 235 1; 73%
ROUTE 180 AND | N AND NEAR CLOVIS ON WEST SACRAMENTO CA 95691 FRESNO, CA 93726 '
ROUTE 168 FROM 0.7 M LE (559) 243- 3543
SLURRY SEAL

HMVL
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Statement of Ongoing Contractsasof 07/20/17 08/ 01/ 17
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-168-1.7/9.5 IN FRESNO AND CLOVI S FROM THE 180/ 168 DREAMBUI LDER CONSTRCUTI ON CORP $3, 180, 061 06/ 15/ 17 0%
06- 0E3504 SEPARATI ON TO SHEPHERD AVE M LE EAST 1324 LAWSON LN $0  07/18/17 0%
ACNH- P168- (063) E $0 0
OF TEMPERANCE AVENUE PLACENTI A CA 92870
-0 OVERCROSSI NG
FREEWAY MAI NTENANCE ACCESS
06- FRE- 168- 30. 1/ 30. 4 IN FRESNO CO ON STATE ROUTE 168 AT  GRANI TE CONSTRUCTI ON COVPANY NMARK NMENGONI $2,798,367 06/ 20/ 16 53%
E&g}gm{( 'p THE AUBERRY ROAD | NTERSECTI ON PM 2716 S. GRANI TE COURT 3240 N. M LLBROOK $1;$§§§'igi %; ﬁ; ig 49%
T30. 201 FRESNO CA 93706 FRESNO, CA 93726 !
8062-E  -() | NTERSECTI ON | MPROVENENT (559) 243- 3543
HB1
06- FRE- 180- 26. 9/ 0 NEAR MENDOTA AT FRESNO SLOUGH (KI NGS DREAMBUI LDER CONSTRUCTI ON DI N DADAVALLA $364,861 04/13/17 64%
L N T A L e 5200 1 M LLgron mb e S
SCOUR M Tl GATI ON 1324 LAWBON LN AVENUE '
-0 PLACENTI A CA 92870 FRESNO, CA 93726

(559) 417- 5927

06- FRE- 180- 57. 9/ 62. 4 IN FRESNO FROM 0.7 M WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAl DAR HADDADI N $4,117,312 03/ 19/ 15 6%
06-0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF |NC. 3240 N. M LLBROOK $3, 765,865 06/22/15 87%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726 $2,000 07/21/17
FREEWAY LANDSCAPI NG HERCULES CA 94547 (559) 897- 7223
06- FRE- 180- 62. 6/ 66. 3 I N FRESNO COUNTY | N FRESNO FROM 0.3  CLEAN CUT LANDSCAPE MOHAMMAD SAM M $4, 807, 407 08/ 23/ 12 0%
06- 342564 M LE WEST OF CLOVIS AVE CC TO 0. 8 | NCORPORATED 3240 N. M LLBROOK $4,842,757  09/27/12 0%
ACNH- P180- (057) E M LE EAST OF TEMPERANCE AVE 7726 NORTH FI RST STREET, #137 AVENUE $14, 437 02/28/18
-0 HI GHWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93720 FRESNO, CA 93726- 5866 PLANT EST
WCP (559) 917- 2487 SATI S
06- FRE- 180- 74. 1/ 78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COVPANY, | NC. HADDADI N, HAI DAR $52, 758, 042 04/ 05/ 17 2%
06- 342534 VEST OF SM TH AVENUE TO EAST OF 13170 TELFAI R AVE 3240 N. M LLBROOK AVE $152,435 04/ 26/ 17 0%
ACNH S180- (059) E FRANKVOOD AVENUE SYLMAR CA 91342 FRESNO. CA 93726 $152, 435 09/ 23/ 19
-0 2C TO 4E ON NEW ALI GNVENT KI NGS (559) 243- 3856
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Statement of Ongoing Contractsasof 07/20/17 08/ 01/ 17
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 198-22. 7/ 26. 7 I N FRESNO COUNTY NEAR COLINGA FROM  GRANI TE CONSTRUCTI ON COMPANY $699, 879  04/21/17 0%
06-0V5104 ROUTE 198/ 33 NORTH JUNTION TO 0.5 2716 S. GRANI TE COURT $0  05/18/17 0%
M LE WEST OF ROUTE 198/5 SEPERATION FRESNO CA 93706 $0
COLD PLACE AC PAVEMENT/ RHVA OVERLAY
HM
06- FRE- 198- 35. 3/ 35. 6 I N FRESNO COUNTY NEAR HURON FROM 0.1 MYERS AND SONS CONSTRUCTI ON, MOUA, PETER $2, 540,375 10/ 06/ 16 78%
06- OM2504 M LE VEST TO 0.1 M LE EAST OF LP 183 W VENTURA COURT $2, 265,319 10/ 28/ 16 92%
ACNH PP19- (070) E CALI FORNI A AQUEDUCT BRI DGE 4600 NORTHGATE BLVD, STE 100 K| NGSBURG, CA 93631 $0 ggj fgj 1;
-0 BRI DGE DECK REPLACENENT SACRAMENTO CA 95834 (559) 341- 2721 COVPLETED
HA21
06- FRE- 198-/42. 7 I N FRESNO COUNTY NEAR COALI NGA ON JABRE CONTRACTI NG | NC. GANDRATHI, SUNI L $463, 180 04/ 25/ 17 0%
06- 0v3104 ROUTE 198 AT VARI OUS LOCATI ONS 1813 MANZANI TA LANE 3240 N. M LLBROOK $0 05/18/17 0%
SSTG P198- (072) E CONSTRUCT CENTER LI NE RUVBLE STRIPS MANHATTAN BEACH CA 90266 AVENLE $0
0 FRESNO, CA 93726

LBl (559) 999- 5733
06- KER- 0-/ 0 IN KERN COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORPORATI ON OF HI SHAM ALNATOUR $302,277 03/13/17 73%
06- 0U1804 METHACRYLATE AND JO NT SEALS CALI FORNI A, | NC. 1824 NORRI S ROAD igig’ 288 8;‘; (1)55 i; 70%

1310 W 23RD STREET BAKERSFI ELD, CA 93308 '

TEMPE AZ 85282 (661) 391- 4747
06- KER-5-73. 0/ 82. 5 I N KERN COUNTY ON ROUTE 5 FROM ROUTE GRI FFI TH COVPANY MOHAMVAD SAM M $4,942, 476 03/01/ 16 74%
06- 0T6004 43 TO TW SSELMAN ROAD OVERCROSSI NG 1128 CARRI ER PARKWAY AVE 3240 N. M LLBROOK $2, 947,430 03/21/16 580
STP-X029- (123) E AND ON ROUTE 43 FROM ROUTE 58 TO BAKERSFI ELD CA 93308 AVENLE $2, 464,795 08/10/17

Q SANTA FE WAY FRESNO, CA 93726

oL COLD PLANE/ OVERLAY/ RHVA GAP GRADED (559) 243- 3814
06- KER- 14- 58. 3/ 62. 3 NEAR Rl DGECREST, ON ROUTE 14 FROM 0.5 GRANI TE CONSTRUCTI ON CO. SAM DHALI WAL $21,989, 650 03/14/ 17 0%
06-457114 M LE NORTH OF THE ROUTE 178 580 WEST BEACH ST 1824 NORR S ROAD $1,841,600 04/06/17 8%
CSTP-X029- (126) E VEST/ ROUTE 14 | NTERSECTI ON TO 1.7 WATSONVI LLE CA 95076 $1, 531,607 06/06/18
-0 M LES NORTH OF THE ROUTE 178 (661) 391- 4742

CONVERT EXI STI NG 2- LANE TO 4- LANE
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Statement of Ongoing Contractsasof 07/20/17 08/ 01/ 17

District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 33- 54. 2/ 60 I N KERN COUNTY NEAR BLACKWELLS CORNER GRI FFI TH COMPANY CLAY LOVAX $1, 228,882 04/ 26/ 17 0%
06- 0V9604 TO 0.2 M LE SOUTH OF ROUTE 46 1128 CARRI ER PARKWAY AVE 1824 NORRI S ROAD 23 82; gg; 1; 0%

PAVEMENT PRESERVATI ON BAKERSFI ELD CA 93308 BAKERSFI ELD, CA 93308

(661) 391- 4767

HM
06- KER- 41-/ 5 I'N KERN AND KI NGS COUNTI ES NEAR TELFER PAVEMENT TECHNOLOG ES, GANDRATHI, SUNI L $2, 288,167 06/ 02/ 17 0%
06-0T7904 CHOLAME FROM SAN LU'S OBI SPO COUNTY LLC 3240 N. M LLBROOK $0 06/23/17 0%
NHP-041 - (131)E LINE TO KI NGS COUNTY LINE & NEAR 4522 PARKER AVENUE BLDG 700 S AVENUE $0
-0 KETTLEMAN CI TY FROM UTI CA AV MOCLELAN CA 95652 FRESNO, CA 93726

R A C OVERLAY .
VL (559) 999- 5733
06- KER- 43- 16. 1/ 25. 1 IN KERN COUNTY I N THE CI TI ES OF DREAMBUI LDER CONSTRUCTI ON CORPAMARJI T DHALI WAL $1, 520,378 09/21/ 16 84%
06- 0P2704 SHAFTER AND WASCO FROM VARI OUS 1324 LAWBON LN 1824 NORRI S ROAD $972,730  10/10/16 64%
STP-P043- (047) E LOCATI ONS EUCLI D AVENUE TO SECOND PM PLACENTI A CA 92870 BAKERSFI ELD, CA 93308 $308,819  08/09/17
-0 16. 14 TO PM 25. 19 (661) 391- 4766

ADA CURB RAMPS
HB71
06- KER- 46- 57. 3/ 57. 8 IN KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $14, 108,735 05/ 05/ 17 0%
06- 0k4604 SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 1824 NORRI S ROAD $17,504  05/30/17 0%
ACNH X029- (129) E BRI DGE REPLACENENT IRVINE CA 92618 BAKERSFI ELD, CA 93308 $17,504 06/ 03/ 19
0 (661) 391- 4747
HA21
06- KER- 58- 28. 2/ 31. 4 I N KERN COUNTY | N BUTTONW LLON FROM TELFER PAVEMENT TECHNOLOG ES, $2, 543,525 04/ 26/ 17 0%
06- 0V5304 LESLIE LANE TO 0.2 M LE WEST OF LLC $0  06/26/17 0%
ACST- X029- (130) E ROUTE 5/ 58 SEPARATI ON AND NEAR 4522 PARKER AVE BLDG700 STE35 $0
-0 BAKERSFI ELD FROM LERDO CANAL B MCCLELLAN CA 95652
" OVERLAY GAP GRADED RHMA
06- KER- 58- 88. 5/ 99. 8 IN AND NEAR TEHACHAPI FROM 0.1 M. PAVE- TECH | NC. AMVARI| T DHALI WAL $13, 724,310 09/ 30/ 15 74%
06- ORL504 VEST OF TEHACHAPI CREEK TO CACHE 2231 LA M RADA DRI VE 1824 NORR S ROAD $7,978,238 10/20/15 54%
NHP- PO58- ( 124) E CREEK VISTA CA 92081 BAKERSF| ELD, CA 93308 $0 08/15/17
-0 PAVEVENT PRESERVATI ON ( CAPM) (661) 391- 4766

HA22
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Statement of Ongoing Contractsasof 07/20/17 08/ 01/ 17

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-99-19. 7/ 57. 5 BOOSTER PUMP UPGRADES KCl  ENVI RONVENTAL DHALI WAL AMARJI T $2,785,000 08/10/15  100%
06- 0U6004 REDUCE WATER USE BY 50% UPGRADE P.O BOX 3307 1824 NORRI S ROAD $2, 655, 528 825 %g; 1? 100%

I RRI GATI N SAN LU S OBI SPO, CA 93403 BAKERSFI ELD, CA 93308 06/ 30/ 17

(661) 391- 4755 OVER RUN

20. 20. 201
130
06- KER- 99- 26. 8/ 0 IN KERN COUNTY | N BAKERSFI ELD ON BRI DGEWAY Cl VI L CONSTRUCTORS, CLAY LOVAX $2,318,117 09/30/16 32%
06- 0K8104 ROUT 1,927,688 11/03/16
ACNH PX02- (125) E E 99 AT AlRPCRT DRIVEG AND AT I NG 1824 NORRI'S RD s $223, 810 08;215 13  83%

OVERCROSSI NG AND ON ROUTE 178 AT 4950 ALLI SON PARKWAY, SUI TE A BAKERSFI ELD, CA 93312 !
-0 GOLDEN STATE AVENUE SEPARATI ON VACAVI LLE CA 95688 (661) 391- 4767

SEl SM C RESTORATI ON
HA21
06- KER- 99-49. 6/ 0 IN KERN COUNTY | N MCFARLAND AT THE M C.M CONSTRUCTI ON, | NC. AVARJI T DHALI WAL $4, 243,327 11/03/16 49%
06- 0H6424 KERN AVE PEDESTRI AN OC 6413 32ND STREET 1824 NORRI S ROAD $2, 413,717 11/28/16 57%

ACNH- PP09- (603) E $391, 736 12/ 20/ 17

0 ADA COVPLI ANCE UPGRADES NORTH HI GHLANDS CA 95660 BAKERSFI ELD, CA 93308

(661) 391- 4766

06- KER-155-1.1/1.9 NEAR DELANO AT BROWNI NG ROAD TO 0.4 GRANI TE CONSTRUCTI ON CO AMARII T DHALI WAL $2,590,991 03/ 15/ 17 5%
gg}oepéigg-(oos) c M LE EAST OF BROWNI NG ROAD 585 WEST BEACH STREET 1824 NORRI S ROAD 2332, 382 04/ 06/ 17 20%
0 | NTERESECTI ON | MPROVEMENTS WATSONVI LLE CA 95076 BAKERSFI ELD, CA 93308 !
(661) 391- 4766
HB1
06- KER- 155-11. 0/ 17. 7 I N KERN COUNTY ABOUT 10 M LE EAST OF MERCER FRASER COVPANY $1, 085,522 04/ 21/ 17 0%
06-0T7504 DELANO FROM ROUTE 65 TO 2.5 M LES 77 VEST SECOND ST $0 05/18/17 0%
EAST OF RAG GULCH BRI DGE EUREKA CA 95501 $0
RAC OVERLAY
HML
06- KER- 155- 64. 8/ 70. 9 I N KERN COUNTY NEAR LAKE | SABELLA BOAVAN ASPHALT, | NC JERRY PRI GVORE $874,609 03/23/17 50%
06-0T7704 FROM OLD ROUTE 155 TO 0.1 M LE WEST 3351 FAI RHAVEN DR 1824 NORRI S ROAD 2221 ggi 8;1; Sg; 1; 10%
OF ROUTE 155/ 178 SEPARATI ON BAKERSFI ELD CA 93308 BAKERSFI ELD, CA 93308 :
HVA OVERLAY (661) 391- 4745

HMVL
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Statement of Ongoing Contractsasof 07/20/17

--0

HB1

I NSTALL SI GNALS AND MODI FY CURB

1978 EUCALYPTUS ROAD
NI POMO CA 93444

08/ 01/ 17
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-5-21.6/26.7 I N KI NGS AND FRESNO COUNTI ES NEAR ~ CORAL CONSTRUCTI ON COMPANY MOHAMMAD SAM M $4,436,002 07/20/16  100%
ag; &33(3504_ o KETTLEMAN CITY FROM 2.6 M N OF 10780 SW CLUTTER RD 3240 N. M LLBROOK $4, 198, 123 825 gg; 13 100%
€ ) M LHAM AVE OC TO 3.2 M S OF JAYNE  SHERWOOD OR 97140 AVENUE
5-  14-(E) 06/ 30/ 17
AVE OC AND FROM EL DORADO AV FRESNO, CA 93726 COVPLETED
'H'B(l) CONSTRUCT HI GH TENSI ON CABLE MEDI AN (559) 250- 6305
06- KI N- 33-12. 0/ 19 I'N KINGS AND FRESNO COUNTI ES I N AND  PAPI CH CONSTRUCTI ON COVPANY, CARY CRUZ $3,161, 000 03/17/17 71%
06- 0T8104 2,522,342 04/26/17
ACST- S033- (085) E NEAR AVENAL FROM 0.3 M LE NORTH OF I NC. 3240 N. M LLBROOK iZ 170,343 08/ 09/ 17 80%
UTI CA AVENUE TO JAYNE AVENUE 800 FARROLL ROAD AVENUE e
-0 RHVA- TYPE G (BWC) OVERLAY GROVER BEACH CA 93433 FRESNO, CA 93726
VL (559) 343- 3377
06- KI N-41-40. 6/ 41. 1 ON ROUTE 41 I N KI NGS COUNTY AT BUSH BORTCLUSSI & WATKIN, | NC. $388,995 05/30/17 0%
06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $0 06/22/17 0%
ACNH PO41- (133) B u.C SAN RAFAEL CA 94901 $0
-0 LANDSCAPE ARCHI TECTURE PLANTI NG
HA25
06-KIN-43-1.3/1.7 I'N KINGS COUNTY NEAR CORCORAN ON GRANI TE CONSTRUCTI ON COVPANY  GRANDRATHI, SUNI L $3,199, 011 08/ 10/ 16 60%
06- OMB704 2,076,222 09/16/16
oo e ROUTE 43 FROM 0.2 M LES SOUTH TO 0.2 2716 S. GRANI TE COURT 3240 N. M LLBROOK $ 090 oo o7 2019 65%
M LES NORTH OF ROUTE 137 AND ON ROUTE FRESNO CA 93706 AVENUE '
304-6 E-() 137 FROM ROUTE 43 TO 0 FRESNO, CA 93726
- CONSTRUCT ROUNDABOUT (559) 999- 5733
06- KI N-198-8.9/10. 1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTI ON, MOHAMVAD SAM M $675,962 01/02/15 0%
06- 325514 AVENUE I NC. 3240 N. M LLBROOK $597,036 01/26/15 0%
NHP- P198- (064) E LANDSCAPI NG AND PLANT ESTABLI SHVENT 726 ALFRED NOBEL DRI VE AVENLE $4,960 12/14/18
0 HERCULES CA 94547 FRESNO, CA 93726 PLANT EST
HELL (559) 250- 6305 SATI S
06- KI N-198-18. 4/ 0 I N HANFORD AT WESTBOUND OFF- RAMP LEE CONTRACTORS AND $552, 858 06/ 26/ 17 0%
06- 075104 I NTERSECTI ON TO REDI NGTON 4TH STREET CONSULTANTS, | NC. $0 07/27/17 0%
SNHG- P198- (075) $0



RQUTE 190/ 65 SEPARATI ON
W DEN 2 LANE CONVENTI ONAL HI GHWAY
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400 SUNRI SE AVE. SUI TE 300
ROSEVI LLE CA 95661

VI SALI A CA 93291
(559) 651- 8324
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Statement of Ongoing Contractsasof 07/20/17 08/ 01/ 17
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD-41-5.2/34. 7 I N MADERA COUNTY NEAR COARSEGOLD AT CENTRAL STRIPI NG SERVI CE, | NC. MARK NMENGONI $352,950 07/20/16  100%
%gb?;gg(l)f‘(lzg) c VARI OUS LOCATI ON FROM 0.3 M LES SOUTH3489 LUYUNG DR. 3240 N. M LLBROOK $362, 8% 83; 1%5 13 100%
0 OF AVE 14 TO 0.8 M LES SOUTH OF SR 49 RANCHO CORDOVA CA 95742 FRESNO, CA, 93726 07/ 13/ 17
CONSTRUCT CENTER LI NE RUMBLE STRI P (559) 243- 3543 COVPLETED
HB1
06- MAD- 41- 29. 0/ 45. 7 I N MADERA AND MARI POSA COUNTI ES, TEI CHART CONSTRUCTION, INC  SAM M, MOHAMMAD $7,985,000 07/11/16  100%
06- 0V6404 REMOVE AND DI SPOSE OF 2, 400 HAZARDOUS 400 SUNRI SE AVE, SU TE 400 3240 N M LLBROOK AVE $7, 965, 9;3 8;; g; ig 100%
TREES AND CLEAR 100' FOR FOREST FI RE ROSEVILLE, CA 95661 FRESNO, CA 93726
REDUCTI ON MAD/ MPA LI NE (559) 243- 3814 OVER RUN
REMOVE AND DI SPOSE OF TREES AND FI RE
20. 20. 201 FUELS
130
06- MAD-99-1.5/9.5 I N MADERA COUNTY NEAR MADERA FROM  GRANI TE CONSTRUCTI ON COMPANY HAI DAR HADDADI N $8, 165, 737 09/ 06/ 16 41%
06- ORO704 3,993,050 09/30/16
NP p0go- (601) E 0.5 M. NORTH OF AVE 7 OC TO 0.2 M. 2716 S. GRANI TE COURT 3240 N. M LLBROOK 21 PO 49%
SOUTH OF GATEWAY DRI VE OVERCROSSI NG FRESNO CA 93706 FRESNO, CA 93726 ' '
-0 PAVEMENT PRESERVATI ON ( CAPM) (559) 243- 3856
HA22
06- MAD- 99- 10. 0/ 26. 6 I N MADERA COUNTY | N AND NEAR MADERA GRANI TE CONSTRUCTI ON COMPANY $1, 989,459 03/ 30/ 17 0%
06- 0Q6104 FROM 0.3 M SOUTH OF ROUTE 145/ 99 2716 GRANI TE COURT $0  04/20717 0%
ACNH P099- (599) E SEPARATI ON TO ASH SLOUGH FRESNO CA 93706 $0
-0 ROADSI DE SAFETY | MPROVEMENTS
06- TUL- 65- 9. 3/ 14 I N TULARE COUNTY NEAR PORTERVILLE  CAL VALLEY CONSTRUCTION INC  JAVI ER HUERTA $4, 049,392 08/ 01/ 16 23%
06- 054804 1,517,286 08/24/16
NP, P0Ge. ( 105) E FROM 0.7 MLES SOUTH OF AVENUE 80 TO5125 N GATES AVE., SUITE 102 8530 W ROOSEVELT AVE. 21 Sor 280 08 1S 37%
AVENUE 112 AVENUE 112 FRESNO, CA 93722 VI SALI A CA, 93291 ' '
-0 PAVEVENT REHABLI TATI ON (559) 651- 8319
HA22
06- TUL- 65- 15. 1/ 18 ON STATE ROUTE 65 | N TULARE COUNTY  A. TEI CHERT & SON | NC. DBA BLAS NMARTI NEZ $14, 676,029 11/30/16 40%
06-434014 FROM AVE 120 TO 0.1 M LE SOUTH OF TEI CHERT CONSTRUCTI ON ROOS $4,972,273 12/21/16 0
8530 W ROOSEVELT AVE $1, 456, 437 01/31/18 4%
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Statement of Ongoing Contractsasof 07/20/17

08/ 01/ 17
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 65-20. 1/ 31. 5 I N TULARE COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON $7, 479,318 04/18/17 0%
06- 0Q2604 PORTERVI LLE FROM SOUTH OF HENDERSON 400 SUNRI SE AVE. SUI TE 300 $0  05/09/17 0%
ONHP- P0B5- (106) E AVE UC TO JUNCTI ON ROUTE 137 ROSEVI LLE CA 95661 $0
-0 PAVEMENT PRESERVATI ON
HA22
06- TUL- 65-/6. 9 IN TUL CO NEAR DUCOR ON RTE 65 FROM NORTHVEST PAVI NG $874,623 02/ 09/ 17 30%
06-0T7404 KER COLINE TO0.1 M S OF AVE 56 & 8115 SECLUDED VALLEY DRI VE $308,946  03/15/17 0
$308,946 08/18/17  3°%
IN & NEAR VI SALI A ON RTE 216 FROM 0. 4 REDDING CA 96001 '
M E OF MCAULI FF ST
PME CHI P SEAL
HML
06- TUL- 99- 35. 2/ 37. 3 ON ROUTE 99 | N TULARE COUNTY NEAR A. TEICHERT & SON INC. DBA  BLAS MARTI NEZ $16, 225,017 10/ 15/ 15 93%
06- 360234 VI SALI A FROM 1.2 M LE SOUTH OF AVENUE TEl CHERT CONSTRUCTI ON 8530 W ROOSEVELT AVE $12, 868, 768 11/04/15 79%
N P099- (587) E 280 OC (BR NO.46-195) TO 0.9 MLE 5771 S. TOYOTA AVE VI SALI A CA 93291 $2,321,711  08/08/17
0 SOUTH OF WEST VI SALI A OH FRESNO CA 93725 (559) 651- 8321
4 LANE FREEWAY TO 6 LANE FREEWAY
06- TUL- 99- 39. 6/ 41. 3 ON ROUTE 99 I N TULARE COUNTY I N GRANI TE CONSTRUCTI ON COVPANY HARCLDSEN, BRENT $32, 038,088 02/24/17 11%
06- 471504 GOSHEN FROM NORTH OF M LL CREEK 2716 S. GRANI TE COURT 3240 N. M LLBROOK ig' ?gg %(1) f{g; (1)25 i; 17%
DI TCH TO NORTH OF NORTH GOSHEN FRESNO CA 93706 AVENUE e
OVERHEAD (BRI DGE NO. 46-55 R/ L) FRESNO, CA 93726
11 RECONSTRUCT | NTERCHANGE BETTY DRI VE (559) 243- 3852
06- TUL- 99-41. 3/ 52 I N TULARE COUNTY, NEAR GOSHEN FROM  GRANI TE CONSTRUCTI ON COVPANY GANDRATHI, SUNIL $2, 733,289 05/ 06/ 15 76%
06-0T1804 0.17 MLES NORTH OF NORTH GOSHEN 2716 S. GRANI TE COURT 3240 N. M LLBROOK $2, 538, 2% 8% 825 13 93%
OVERHEAD TO 0.2 M LES NORTH OF DOGDGE FRESNO CA 93706 AVE. 07/ 17/ 17
AVENUE OVERCROSSI NG FRESNO, CA 93726 COMPLETED
oL RHVA- O BONDED WEARI NG COURSE (559) 999- 5733
06- TUL-190-4. 0/ 5 IN TULARE COUNTY ON STATE ROUTE 190 A TEICHERT & SON | NC. DBA $3, 244,187 03/03/ 17 0%
06- 0P5904 FROM EAST OF ROAD 148 TO WEST OF ROAD TEI CHERT CONSTRUCTI ON $7,688 03/24/17 0%
ACHS- STPP- (900) 2 $7, 688

--0

HB1

160 400 SUNRI SE AVE. SUI TE 300
CONSTRUCT ROUNDABOUT ROSEVI LLE CA 95661
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Statement of Ongoing Contractsasof 07/20/17 08/ 01/ 17
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 190- 20. 9/ 21. 2 ON ROUTE 190, | N TULARE COUNTY, NEARLEE S PAVING | NC. SHELLEY MAGGARD $2,899, 741 09/ 23/ 15 27%
22}232333.(020) c PORTERVI LLE BETWEEN 0.2 M LE WEST OF 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $2, 825, 9;8 ég; g;; 1? 98%
ROAD 284 AND 0.1 MLE EAST OF ROAD  VISALIA CA 93291 VI SALI A CA 93291
PL62- 06 0- ( 3E)
284 (559) 651- 8319
--0) | NTERSECTI ON | MPROVEMENT
HB1
06- TUL-198-4.2/ 4.9 IN TULARE COUNTY IN VI SALI A FROM 0.6 SECURI TY PAVI NG COMPANY, | NC. JAVI ER HUERTA $2,772,701 12/ 09/ 16 83%
2&&%&2‘;_(807) L M LE WEST OF ROAD 80 OC TO ROAD 80 OC13170 TELFAIR AVE 8530 W ROOSEVELT AVE $1$;%2, gig 8;; gg; g 63%
& FROM AKERS STREET UC TO 0.2 MLE  SYLMAR CA 91342 VI SALI A CA 93291 '
-0 EAST OF COUNTY CENTE (286) - 75- 90
CONSTRUCT MEDI AN BARRI ER
HB1
06- TUL-216-1.9/2.9 I N TULARE COUNTY I N AND NEAR VI SALI AWABO LANDSCAPE & CONSTRUCTI ON, BLAS MARTI NEZ JR $332,261 06/ 25/ 15 32%
06-430714 FROM LOVERS LANE TO 0.1 M LE EAST OF I NC. 8530 W ROOSEVELT AVE $300, 3;3 fﬁj 185 12 90%
COVBTOCK STREET 726 ALFRED NOBEL DRI VE VI SALI A CA 93291
I NSTALL LANDSCAPI NG HERCULES CA 94547 (559) 651- 8321
HB4C
06- TUL- 216-11.7/19. 3 IN TULARE COUNTY NEAR WOODLAKE FROM GRANI TE CONSTRUCTI ON COMPANY JAVI ER HUERTA $1, 314,131 03/17/17 87%
06-0T7604 FRI ANT- KERN CANAL TO ROUTE 198 2716 S. GRANI TE COURT 8530 WEST ROCSEVELT $1$§§g,ggg gg; f{g; g 91%
RAC OVERLAY FRESNO CA 93706 AVE. '
VI SALI A CA, 93291
VL (559) 651- 8319

Totals: Authorized Final Amt: $415, 801, 935 Completed to Date: $158, 410,460  Work ThisMonth: $31, 264, 574




Cnty Rt Pm
06- FRE-0-/0
06- FRE-0-/0
06- FRE-0-/0
06- FRE- 5- 10. 0/ 20
06- FRE- 5- 53. 0/ 60
06- FRE-33-/0
06- FRE-41-33.1/33.4
06- FRE-41-29.3/33.4
06- FRE-99-19.8/23.4
06- FRE- 99-23.5/26.7
06- FRE- 145-6. 0/ 13. 2
06- FRE- 145- 34. 1/ 35.
06- FRE- 168- 30. 1/ 30.
06- FRE- 168-1.7/9.5
06- FRE- 180-26.9/0
06- FRE- 180- 57. 9/ 62.
06- FRE- 180- 62. 6/ 66.
06- FRE- 180- 74. 1/ 78.
06- FRE- 198- 22. 7/ 26.
06- FRE- 198- 35. 3/ 35.
06- FRE- 198-/42. 7
06- KER-0-/0

1
4
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Statement of Ongoing Contracts - Index

Contract

06- 0U1504
06- 0U2104
06- 0QD304
06- 0T6504
06- 0V9704
06- 0K8004
06- ON9904
06- 0Q6304
06- OVB504
06- 2HT104
06- 0V5204
06- 0T7304
06- 0L3404
06- OE3504
06- 0Q6104
06- 0QR104
06- 342564
06- 342534
06- 0V5104
06- OM2504
06- 0vV3104
06- 0U1804
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Cnty Rt Pm
06- KER-5-73.0/82.5
06- KER- 14-58. 3/ 62. 3
06- KER- 33-54. 2/ 60
06- KER-41-/5
06- KER- 43- 16. 1/ 25.
06- KER- 46- 57. 3/ 57.
06- KER- 58- 28. 2/ 31.
06- KER- 58- 88. 5/ 99.
06- KER- 99- 19. 7/ 57.
06- KER- 99-26. 8/ 0
06- KER-99-49.6/0
06- KER- 155-11. 0/ 17. 7
06- KER- 155-64. 8/ 70. 9
06- KER- 155-1.1/1.9
06- KIN-5-21.6/26.7
06- KI N-33-12. 0/ 19
06- KIN-41-40.6/41.1
06-KIN-43-1.3/1.7
06- KI N-198-8.9/10.1
06- KI N-198-18.4/0
06- MAD- 41-5.2/34.7
06- MAD- 41-29.0/45.7

g oo »~ 00 B

Statement of Ongoing Contracts - Index

Contract

06- 0T6004
06- 457114
06- 0V9604
06- 0T7904
06- 0P2704
06- 0K4604
06- 0V5304
06- OR1504
06- 0U6004
06- 0K8104
06- 0H6424
06- 0T7504
06-0T7704
06- 0P2904
06- 0S3504
06- 078104
06- 416014
06- OMB704
06- 325514
06- 0T5104
06- 0T5004
06- 0V6404
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District
Federal Aid
- E-
-S-

Cnty Rt Pm
06- MAD-99-1.5/9.5
06- MAD- 99- 10. 0/ 26.
06- TUL- 65-9. 3/ 14
06- TUL- 65-15. 1/ 18
06- TUL- 65- 20. 1/ 31.
06- TUL-65-/6.9
06- TUL- 99- 35. 2/ 37.
06- TUL- 99- 39. 6/ 41.
06- TUL- 99-41. 3/ 52
06- TUL- 190-4.0/5
06- TUL- 190-20. 9/ 21
06- TUL-198-4.2/4.9
06- TUL-216-1.9/2.9
06- TUL- 216- 11. 7/ 19

06

Statement of Ongoing Contracts - Index

.2

.3

Contract

06- ORO704
06- 0Q6104
06- 0354804
06- 434014
06- 0Q2604
06- 0T7404
06- 360234
06- 471504
06-0T1804
06- 0P5904
06- 035304
06- OR0504
06- 430714
06-0T7604
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$108, 398, 261
$14, 888, 241

Work Comp

$29, 013, 152

$7, 026, 250



Statement of Ongoing Contracts - Federal Aid

District 06
Federal Aid Category Bid + CCO
- SH- STATE H GHWAY $206, 424, 143
$86, 091, 289
District Total: $415, 801, 935

Work Comp
$94, 301, 836
$28, 069, 223

$158, 410, 460

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
06 $13, 495, 791
$13, 495, 791

Work completed this Period:
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